

SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Sheepy Parish Neighbourhood Plan

A summary from the June/July Steering group meetings with subsequent updates.

1. Progress against Plan

Activity

- Our recent focus has been on critical path items to finalise the NP document for circulation and sign off by PC
- These include big tasks such as:
 - Finalising Heritage assets/interests
 - Flooding and housing words in the document
 - Production of all the required maps

Timing:

- Progress has been impacted by holidays more than expected
- Work to finalise maps and Heritage details requires more significant input than anticipated
- Our plan was to circulate NP document to the PC for final sign off at this meeting
- This will now not be until September and is more likely October

Process

- Finalise the NP document
- Circulate to the councilors one week in advance of the meeting
- Answer any questions or clarifications before the meeting
- Approve at PC meeting
- Start the Pre-Submission six week public consultation process

2. Budget

2.1 Locality - Locality funding for 2017/18 has been approved and received

3. Communications

3.1 The Communications Officer has extended our website by creating areas to save all of the evidence needed for the Neighbourhood Plan Submission Document, with guidance from Colin Wilkinson on what evidence needs to be available, where it should be stored and when it needs be available in relation to the project plan.

4. Steering Group

4.1 HBBC were seeking a single delegate from the Steering Group to attend the Heritage Plan Workshop which Clive Stretton has agreed to attend. This is a draft plan to conserve and enhance the historic environment of Hinckley and Bosworth and the Borough Council are seeking the thoughts and ideas of those with an interest in the area.

Mick Toogood (Chair)