SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Minutes of Sheepy Parish Neighbourhood Plan Steering Group

Date: Thursday	7 th June 20:	18 – 7.30pm	Venue: Cock Inn - Sibson	
Attendance: Deborah Roberts, Clive Stretton (Secretary), Mick Toogood (Chair),		erts, Clive Stretton (Secretary), Mick Toogood (Chair),	Apologies: Jessica Gurley, Kate Gardiner (Communications Officer),	
John Ward (Vice Chair) and Rob Ward (Finance Officer). Andrea Johnson, Tom Johnson, and Anne Parkinson.		Andrea Johnson, Tom Johnson, and Anne Parkinson.		
Minutes taken k	y: Clive Str	etton		
Declaration of I	nterest : Iten	n 2- None		
	T			
Item	Raised by	Discussion & Decision		
1.Attendance	Chair	5 present & 5 apologies.		
& Apologies				
3. Minutes of	Chair	The minutes of Sheepy Parish Neighbourhood Plan	Steering Group Meeting 17 th May 2018 were signed by the	
Previous		Chair as a true record.		
Meeting 17 th				
May 2018.				
4. Matters	Chair	Mapping		
Arising from		26/04/18-01- Finance Officer to contact Parish On	Line asking them to confirm that they can give the Steering	
Steering Group		Group a copy of all data at the completion of the pl	an. Remains Open.	
Meeting – 17th		Locality Grant Application.		
May 2018.		26/04/18-04- Finance Officer to forward the invoic	e from Colin Wilkinson, action 11/04/18-09, to the Clerk to the	
		Parish Council. Closed.		
		Communications		
			to the website an up to date copy of the project plan. Remains	
		Open.		
			s officer to discuss the possibility of making the Neighbourhood	
		Plan Submission Document easier to locate on the		

Minutes of Sheepy Parish Neighbourhood Plan Steering Group. Thursday 7th June 2018.

17/05/18-01-Deborah Roberts to check that all evidence is aligned with the current version of the Neighbourhood Plan. Completed and Closed.

26/04/18-17- Communications Officer and Deborah Roberts to update the evidence on the website. Completed and Closed.

Draft Submission Plan

26/04/18-07- Vice Chair to check that in the printing of the final version of the Neighbourhood Plan, the page 'Sheepy Parish in 2036' is in landscape format. Remains Open.

26/04/18-10- Deborah Roberts to circulate an updated version of the 'Evidence Data Base' to Steering Group members. Open.

17/05/18-02-Secretary to contact Ian Papworth, as the new Chair of Sheepy Parish Council, seeking his consent to add his name to the 'Forward' to the Sheepy Parish Neighbourhood Plan. Completed and Closed.

17/05/18-03-Secretary to forward the photograph, supplied by Market Bosworth Parish Council as part of a representation from the Pre-submission Consultation on the Draft Sheepy Parish Neighbourhood Plan, to Colin Wilkinson in order to replace the left hand photograph of (Appendix 2: Important Views) 14. View from the footpaths at the rear of Temple Hall across the fields, Wellsborough. Completed and Closed.

17/05/18-04-Vice Chair to create a pdf version of Pre-submission Consultation on the Draft Sheepy Parish Neighbourhood Plan representations and forward to Deborah Roberts for evidence. **Completed and Closed. On website.**

17/05/18-05- Vice Chair to request Colin Wilkinson draft a Resolution for the Agenda for the Parish Council Meeting on Tuesday 5th June 2018 for the Approval of the Sheepy Parish Neighbourhood Plan for Submission to HBBC. Completed and Closed

17/05/18-06-Secretary to send a copy of a Resolution for the Agenda for the Parish Council Meeting on Tuesday 5th June 2018 for the Approval of the Sheepy Parish Neighbourhood Plan for Submission to HBBC to the Clerk to Parish Council. Completed and Closed.

17/05/18-07-Secretary to send a copy of 'Resolution and Approval of the Sheepy Parish Neighbourhood Plan for Submission to HBBC', the link to the Neighbourhood Plan and any queries addressed to Steering Group members as soon as possible, to the Clerk to the Parish Council for circulation to Parish Councillors. Completed and Closed.

SEA/HRA Screening

17/05/18-08-Vice Chair to contact RCC to request the final version of the Sheepy Parish Neighbourhood Plan 'Strategic Environmental Assessment Screening Statement' by Wednesday 23rd May 2018. Completed and Closed. **17/05/18-09**- Steering Group Sub Group to meet on Thursday 24th May 2018 to review the final version of the Sheepy Parish Neighbourhood Plan 'Strategic Environmental Assessment Screening Statement'. Completed and Closed.

5. Finance	Finance Officer	The Locality Grant application is ongoing.		
6. Decision of Resolution and Approval of the Sheepy Parish Neighbourhood Plan for Submission to HBBC at the Parish Council Meeting 5 th June 2018 and next steps.	Chair	The resolution was approved by the Parish Council on Tuesday 5 th June 2018. This outcome has now been included in the 'Consultation Statement'.		
7. Report to the Parish Council.	Chair	A copy of the report to the Parish Council for the Parish Council meeting 5th June 2018 has been sent to the Clerk of the Parish Council.		
8. SEA/HRA Screening	EA/HRA approved the SEA/HRA document.			
9. Project Plan	Vice Chair	07/06/18-04- Vice Chair to update project plan and circulate to the Steering Group.		
10. HBBC Engagement	Secretary	See Agenda Item 8 – SEA/HRA Screening		
11. Communications	Deborah Roberts	An article has been included in the June edition of the Gazette. 07/06/18-05- Vice Chair to produce a summary document of Neighbourhood Plan Polices for the Parish Council to use as a standard response to planning applications from HBBC. 07/06/18-06- Communications Officer to circulate the response to Andrea Johnson's question regarding Neighbourhood Plan Face Book statistics.		

 $\label{eq:minutes} \mbox{Minutes of Sheepy Parish Neighbourhood Plan Steering Group. Thursday 7th June 2018.}$

07/06/18-07- Secretary to add to the agenda for the next Steering Group meeting 'Referendum Planning'.07/06/18-08- Secretary to add to the agenda for the next Steering Group meeting 'Referendum Communication'				
12. Evidence Database	Deborah Roberts	All documents are stored and indexed.		
13. Raid Log	Chair	The following were discussed and agreed. The Locality Grant application is ongoing and the Raid Log R03 - Finance- remains at red status With the Proposed updated and a draft National Planning Policy Framework, Raid Log R11 – Dependency- to now be changed to red status. 07/06/18-09- Chair to contact Andrea Johnson requesting that she changes Raid Log R11 – Dependency- to red status. 07/06/18-10- Andrea Johnson to update the Raid Log and circulate to Steering Group members in advance of the next Steering Group meeting.		
14. AOB	Chair	None		
15. Date & Location of Next Meeting	Secretary	Next Meeting: Thursday 12 th July 2018 at 7.30pm. The Cock Inn Sibson (Sub Group Meeting – Tuesday 12 th June 2018 at 7.30pm The Black Horse Sheepy Magna.)		
		Meeting Closed 9.00pm		

Ref No.	Open Actions – 7 th June 2018	Responsible	Deadline
26/04/18-01	Finance Officer to contact Parish On Line asking them to confirm that they can give the	Rob Ward	17 May 2018
	Steering Group a copy of all data at the completion of the plan.		
22/03/18-11	Communications Officer to upload on to the website an up to date copy of the project	Kate Gardiner	Prior to April
	plan		meeting
07/06/18-01	Vice Chair to contact communications officer to discuss the possibility of making the	John Ward	12 July 2018
	Neighbourhood Plan Submission Document easier to locate on the website.		
26/04/18-07	Vice Chair to check that in the printing of the final version of the Neighbourhood Plan, the	John Ward	Remains Open
	page 'Sheepy Parish in 2036' is in landscape format.		
26/04/18-10	Deborah Roberts to circulate an updated version of the 'Evidence Data Base' to Steering	Deborah Roberts	17 May 2018
	Group members		
07/06/18-02-	Vice Chair to circulate draft Consultation Statement to Deborah Roberts, Rob Ward &	John Ward	ASAP
	Clive Stretton to review.		

07/06/18-03	Sub Group meeting Tuesday 12 th June – 7.30pm (Black Horse) to discuss their review of the draft Consultation Statement. Vice Chair to update project plan and circulate to the Steering Group.	Deborah Roberts, Rob Ward, John Ward & Clive Stretton John Ward	12 June 2018 12 July 2018
07/06/18-05	Vice Chair to produce a summary document of Neighbourhood Plan Polices for the Parish Council to use as a standard response to planning applications from HBBC.	John Ward	3 July 2018
07/06/18-06	Communications Officer to circulate the response to Andrea Johnson's question regarding Neighbourhood Plan Face Book statistics.	Kate Gardiner	12 July 2018
07/06/18-07	Secretary to add to the agenda for the next Steering Group meeting 'Referendum Planning'.	Clive Stretton	12 July 2018
07/06/18-08	Secretary to add to the agenda for the next Steering Group meeting 'Referendum Communication'.	Clive Stretton	12 July 2018
07/06/18-09	Chair to contact Andrea Johnson requesting that she changes Raid Log R11 – Dependency- to red status.	Mick Toogood	5 July 2018
07/06/18-10	Andrea Johnson to update the Raid Log and circulate to Steering Group members in advance of the next Steering Group meeting.7	Andrea Johnson	12 July 2018
Ref No.	Closed Actions	Responsible	Date
26/04/18-04	Finance Officer to forward the invoice from Colin Wilkinson, action 11/04/18-09, to the Clerk to the Parish Council.	Rob Ward	ASAP
17/05/18-01	Deborah Roberts to check that all evidence is aligned with the current version of the Neighbourhood Plan.	Deborah Roberts	Prior to Parish Council meeting
26/04/18-17	Communications Officer and Deborah Roberts to update the evidence on the website.	Kate Gardiner & Deborah Roberts	17 May 2018

 $\label{eq:minutes} \mbox{Minutes of Sheepy Parish Neighbourhood Plan Steering Group. Thursday 7th June 2018.}$

17/05/18-02	Secretary to contact Ian Papworth, as the new Chair of Sheepy Parish Council, seeking his	Clive Stretton	ASAP
	consent to add his name to the 'Forward' to the Sheepy Parish Neighbourhood Plan.		
17/05/18-03	Secretary to forward the photograph, supplied by Market Bosworth Parish Council as part	Clive Stretton	ASAP
	of a representation from the Pre-submission Consultation on the Draft Sheepy Parish		
	Neighbourhood Plan, to Colin Wilkinson in order to replace the left hand photograph of		
	(Appendix 2: Important Views) 14. View from the footpaths at the rear of Temple Hall		
	across the fields, Wellsborough.		
17/05/18-04	Vice Chair to create a pdf version of Pre-submission Consultation on the Draft Sheepy	John Ward	Prior to Parish
	Parish Neighbourhood Plan representations and forward to Deborah Roberts for		Council meeting
	evidence.		
17/05/18-05	Vice Chair to request Colin Wilkinson draft a Resolution for the Agenda for the Parish	John Ward	29 May 2018
	Council Meeting on Tuesday 5 th June 2018 for the Approval of the Sheepy Parish		
	Neighbourhood Plan for Submission to HBBC.		
17/05/18-06	Secretary to send a copy of a Resolution for the Agenda for the Parish Council Meeting on	Clive Stretton	29 May 2018
	Tuesday 5 th June 2018 for the Approval of the Sheepy Parish Neighbourhood Plan for		
	Submission to HBBC to the Clerk to Parish Council.		
17/05/18-07	Secretary to send a copy of 'Resolution and Approval of the Sheepy Parish	Clive Stretton	29 May 2018
17,00,1007	Neighbourhood Plan for Submission to HBBC', the link to the Neighbourhood Plan and	Cirve Stretton	25 May 2010
	any queries addressed to Steering Group members as soon as possible, to the Clerk to the		
	Parish Council for circulation to Parish Councillors.		
17/05/18-08	Vice Chair to contact RCC to request the final version of the Sheepy Parish	John Ward	23 May 2018
,,	Neighbourhood Plan 'Strategic Environmental Assessment Screening Statement' by		20
	Wednesday 23 rd May 2018.		
17/05/18-09	Steering Group Sub Group to meet on Thursday 24 th May 2018 to review the final version	Sub Group	24 May 2018
	of the Sheepy Parish Neighbourhood Plan 'Strategic Environmental Assessment Screening		, , , , , ,
	Statement'.		