

SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Sheepy Parish Neighbourhood Plan

A summary from the March 2018 Steering group meetings with subsequent updates.

1. Progress against Plan

1. The information from the response forms to the Pre Submission Consultation Response Feedback is still in the process of being reviewed to judge what updates may be required to the Pre-Submission plan to create the final version. All the data received from the pre submission consultation feedback has been identified and checked against the feedback responses to ensure nothing has been missed

Activity and Timing – the next stage of the process

- Collation and analysis of feedback from the drop in events and pre consultation period
- Submission document - Finalise NP document & supporting information
- Examination – Liaise with the HBBC for the appointment of the Independent examiner
- Referendum

2. Budget

Locality Grant Application.

The Finance Officer will re-apply for an additional Locality Grant during April 2018.

3. Communications

The Communications Officer is going to produce a summary of our recent activity on the Neighbourhood Plan website.

4. Steering Group

Sustainability Appraisal (SEA)/HRA Screening (Strategic Environmental Assessment/Habitats Regulation Assessment)

1. HBBC had commissioned the RCC to assist the Group to complete the SEA screening, using the template provided by HBBC. We are seeking further advice to see if we can take this first draft and add a bit more detail to the HBBC template as part of the Neighbourhood planning process.
2. HRA screening document was ready to be sent once the SEA screening process had been completed.

Mick Toogood (Chair)