

SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Sheepy Parish Neighbourhood Plan

A summary from the April 2018 Steering group meetings with subsequent updates.

1. Progress against Plan

1. The final version of the plan is now nearing completion, however there are a couple of points that still require clarification plus the items in point 4.

Activity and Timing – the next stage of the process

- Finalise the collation and analysis of feedback from the drop in events and pre consultation period
- Submission document - Finalise NP document & supporting information
- Examination – Liaise with the HBBC for the appointment of the Independent examiner
- Referendum

2. Budget

Locality Grant Application.

The Finance Officer will continue to proceed for an additional Locality Grant application. Also the Finance Officer will forward the latest invoice from Planit X, to the Clerk to the Parish Council

3. Communications

We plan to produce an update on our progress for the June edition of the Gazette.

4. Steering Group

Sustainability Appraisal (SEA)/HRA Screening (Strategic Environmental Assessment/Habitats Regulation Assessment)

1. SEA - RCC are aiming to produce an improved draft for us based on a new template, which incorporates the old one, by week commencing the 14th May
2. HRA screening – Our Secretary has contacted HBBC to see when we should send the letter from the PC to request they prepare the HRA document for circulation. along with the SEA. HBBC have responded that they are currently very busy with the Local Plan review, but will get back to us later in the week

Mick Toogood (Chair)