

# SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

## Sheepy Parish Neighbourhood Plan

*A summary from the July 2018 Steering group meetings with subsequent updates.*

### 1. Progress against Plan

1. There is now an ongoing dialogue between the Steering Group and HBBC planning to establish a suitable timetable for completion, taking into consideration all regulatory requirements
2. There is an ongoing review to see if there is going to be any impact from the newly released National Planning Policy Framework 2018 (NPPF) on the Submission Plan

#### Activity and Timing – the next stage of the process

- Examination – Liaise with the HBBC for the appointment of the Independent examiner
- Referendum – planning and communication

### 2. Budget

Locality Grant Application.

The Finance Officer will continue to proceed the Locality Grant application.

### 3. Communications

All information for the SPNP website is up to date.

### 4. Steering Group

**Sustainability Appraisal (SEA)/HRA Screening** (Strategic Environmental Assessment/Habitats Regulation Assessment)

HBBC have approved the SEA/HRA and have circulated it to the statutory bodies and are awaiting a reply

(NB as of 1st August, HBBC have advised that all 3 consultees have now responded and all concur that no additional work is necessary)

**Mick Toogood (Chair)**