

SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Sheepy Parish Neighbourhood Plan

A summary from the September 2018 Steering group meetings with subsequent updates.

1. Progress against Plan

Submission Consultation

In progress, copies of the plan and supporting information are available for viewing in key parish locations pubs, village halls, Sibson church and Market Bosworth library and on the SPNP and HBBC web sites
Completion scheduled for 17th October 2018

An NPIERS application has been submitted by HBBC on our behalf to shortlist possible Independent Examiners.
Examination completion is targeted for the late 2018.

Timetable finalisation to referendum and thus project completion

There has been much communication with HBBC via email challenging their long timetable to referendum and their current commitment not to schedule a referendum until mid 2019.

Some points made by the Steering Group have been accepted by HBBC. A meeting is scheduled for Thursday evening 4th October to reach a final consensus.

2. Budget

No further expenditure to report.

3. Communications

All information for the SPNP website is up to date and available.

4. Steering Group

Next meeting schedule 18th October, immediately after Submission Consultation completion, to advance to Independent Examination phase (8 weeks)

John Ward (Vice Chair)