

SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

Sheepy Parish Neighbourhood Plan

A summary from the October 2018 Steering group meetings with subsequent updates.

1. Progress against Plan

Submission Consultation

As a result of the NPIERS application submitted by HBBC on our behalf an Independent Examiner (Andrew Matheson) has been approved and selected and we are now awaiting the signing of the contract by the IE, approved by HBBC on 31st October. Examination completion is still targeted for late 2018.

Timetable finalisation to referendum and thus project completion.

Actions are ensuing with HBBC to amend their constitution on 27th November'18 to facilitate Sheepy's NP referendum early in the new year, subject to successful examination, and to avoid other parishes experiencing the issues we have incurred as their NP's progress.

NB It was confirmed at the PC meeting that the 27th November is an agreed date to change the constitution.

2. Budget

No further expenditure to report.

3. Communications

All information for the SPNP website is up to date and available.

4. Steering Group

Next meeting schedule 11th December,

Mick Toogood (Chair)