

# SHEEPY PARISH COUNCIL

THE VILLAGES OF

Sheepy Magna, Sheepy Parva, Sibson, Wellsborough, Upton, Pinwall and Cross Hands

## Sheepy Parish Neighbourhood Plan

*A summary from the January 2019 Steering group meetings with subsequent updates.*

### 1. Progress against Plan

#### Independent Examination

Examination completed

Examiner's conclusion was to accept the plan for referendum subject to minor changes and recommendations being incorporated

These recommendations were accepted by HBBC and the Parish Council and thus the Neighbourhood Plan was progressed to the Referendum stage

Referendum now scheduled for Thursday 14<sup>th</sup> March

**Note: a timetable of events up to the Referendum date and a guide for parish councillors, ward councillors, councillors is attached detailing what can and cannot be said and/or done during this period!**

#### Referendum and thus project completion.

Referendum Thursday 14<sup>th</sup> March 2019.

Polling open 7am-10pm

Polling stations are Sheepy church or Sibson village hall

Count completed the same night

See both the HBBC website (<https://www.hinckley-bosworth.gov.uk/sheepyplan>) and the Sheepy Neighbourhood plan web site (<https://sheeyparishneighbourhoodplan.com/>) for all information

#### Neighbourhood Plan value

As the Sheep Parish Neighbourhood Plan has passed Independent Examination successfully, note that it now carries official weight even before the Referendum and councils (parish, borough etc) should take heed of it and its policies in any considerations during this interim period!

### 2. Budget

Final consultant invoice received for £1,000 as expected and to the agreed extra budget.

### 3. Communications

See above website for current details.

### 4. Steering Group

Next meeting in February if required

**John Ward**  
Vice chair