

Neighbourhood Plan Steering Group

Report to the Sheepy Parish Council meeting – Tuesday, 3rd November 2020

PROGRESS

- First draft of revised Neighbourhood Plan updated to include all agreed changes, completed by our consultant and now being reviewed by the SG
- First draft of a design codes for Sibson, Sheepy Magna and the rest of the parish being produced for review by the SG
- HBBC Planning Policy team being engaged re the SG's desired timescales for Pre-Submission and Examination and choice of examiner
- Finance – on track as per approved Locality and PC funding

NEXT STEPS

- Complete reviews above and finalise Pre-Submission version of the new plan
- Gain approval by the PC for of the revised plan in order to proceed to Pre-Submission consultation promptly
- Develop communications plan to the parish
- Start the 6 week Pre-submission consultation phase

APPROVAL REQUIRED @ November Parish Council meeting

- Revised NP SG 'terms of reference' circulated with this report, updated to reflect current work and Covid implications

John Ward, Mick Toogood 29th October 2020