

## **Neighbourhood Plan Steering Group**

**Report to the Sheepy Parish Council meeting – Tuesday, 2<sup>nd</sup> February 2021**

### **PROGRESS**

- Draft of revised Neighbourhood Plan produced which includes all agreed changes, and this is now being reviewed by the Steering Group. Map updates still being worked on as changes in the mapping software have slowed progress.
- Draft Design Codes for Sibson, Sheepy Magna and Sheepy Parva written and being reviewed by the Steering Group
- Finance
  - On track as per approved Locality grant and PC funding
- Create a new Appendix 7 so as to list the Wildlife Potential and Candidate Sites.

### **NEXT STEPS**

- Complete Design Codes for the remainder of the parish
- Work to finalise all the Design Codes

### **PRE SUBMISSION**

- Target of mid March to complete the Pre submission version of the NP, for review by PC for April meeting

John Ward, Mick Toogood 2<sup>nd</sup> February 2021